

**Table 1 - Performance in Initiating Clinical Research - Q3 19/20**

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Date of First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
18/YH/0499	258585	SCIMITAR+ extension version 1.0	21/05/2019	16/04/2019	16/04/2019	30/06/2016	01/05/2019	01/05/2019	01/05/2019			
19/WA/0160	263211	Tackling chronic depression (TACK) Phase II (v1.0)	25/06/2019	29/05/2019	29/05/2019	13/06/2019	10/06/2019	10/06/2019	19/06/2019			
18/LO/0978	236277	Power Up for Parents: A pilot study	25/09/2019	08/05/2019	08/05/2019	13/07/2018	20/06/2019	20/06/2019	21/06/2019	J - Other	Study comprises 2 phases - one phase closed shortly after we opened the study and we have had to wait for the subsequent phase to start recruitment. Ultimately it came down to timing of submissions and issuing C&C.	Neither
16/LO/1507	193921	RADAR Trial	14/08/2019	13/02/2019	29/05/2019	21/12/2016	24/05/2019	13/06/2019	09/07/2019		Study recruitment not delayed - although 77 days, the study is controversial as it requires the potential reduction/stopping of medication and we were expecting a slow start to recruitment	Please Select...
18/LO/0575	213457	VALIDATION STUDY OF INTEGRATED COGNITIVE ASSESSMENT (ICA)	15/08/2019	13/03/2019	03/06/2019	16/05/2018	03/07/2019	04/07/2019	14/08/2019	D - Sponsor Delays	delays caused due to errors in study protocol which meant original targets were incorrect	Sponsor
19/SC/0084	254209	BI 425809 with adjunctive CACT in schizophrenia		28/02/2019	20/06/2019	24/04/2019	02/07/2019	04/07/2019	20/09/2019	D - Sponsor Delays	delay awaiting green light from sponsor	Sponsor
18/SW/0043	239339	Integrating smoking cessation treatment into IAPT care	23/07/2019	23/07/2019	23/07/2019	23/03/2018	23/07/2019	23/07/2019	23/07/2019			Please Select...